Length Estimated Labor
Location Schedule Dimensions Width (ft) (ft) Depth (in) Quanity (Tons)
6 900 550

Date SR
Days to finish Cost W/O #S SR# Received PCI Score Grade

700 & 800 South Pitt Street 23,061.12 97218
800 South Fairfax Street 800 600 23,061.12 97230
Alley behind 417 E Luray Street * Completed [10ft x 290ft x 2" 290 50 ,687.04 97664
Alley to the right of 1219 Oronoco Street * Completed |20ft x 380 x 2" 20 380 10 15,374.0 99451
Alley to the right of 909 Pendelton St * 13ft x 375 x 2" 13 375 97 ,687.04 99836
Patch on 2800 Shirlington Circle * Completed |28ft x 170ft x 2" 28 170 70 ,687.04 97900
100 blk Telegraph Road at Duke Street * Completed [24ft x 350ft x 2" 24 350 120 15,374. 97911
Completed |21ft x 268ft x 2" 21 268 87 7,687.04 100103
i Completed _[10ft x 1600ft x 2" 10 1600 230 4 30,748.32 100639
100 & 200 South Fairfax Street Completed |26ft x 500ft x 2" 26 500 190 15,374.08 58963 F
916 King Street (City Parking Lot ) Completed _[56ft x 98ft x 56 98 150 23,061.12 05408 D
Alley left of 112 South Patrick St * 7 6ft x 130ft x 130 30 7,687.04 01492 F
Alleys in the 200 blk of S Patrick St 7 4ft x 260ft x 2" 4 260 60 7,687.04 01517 D
Alley to the right of 222 N Patrick St 7 2ft x 260ft x 2" 2 260 50 7,687.04 01491 88007 1/25/16 F
Alley on the right of 709 South Alfred Street 7 5ft x 200ft x 2" 5 200 50 7,687.04 96906 D
Alley behind 600 Montgomery 7
Alley between the 1100 blk of Powhatan St & Colonial St * 7 10ft x 680ft x 2" 10 680 2 110 2 $ 15,374.08 101494 60872 10/27/14 F
Alley Between the 900 blk of Bashford Lane and Rolfe PL * 7 14ft x 500ft x 2" 14 500 2 110 2 $ 15,374.08 101495 F
Y Alley between Wesmond, Evans Lane, and Montrose FY2017 71254 4/24/15
Alley behind the 3500 blk of Wilson Ave FY2017 6ft x 290ft x 2" 290 70 7,687.04 01500
Alley between the 100,200 blks of Wesmond Dr & E Glebe Rd * FY2017 6ft x 900ft x 2" 900 210 23,061.1 01501
Alleybetween the 100 & 200 blks of Evans Ln & Wesmond Dr FY2017 6ft x 1000ft x 2" 1000 240 23,061.1 01502
Alley behind the 3400 blk of JD Highway * FY2017 4ft x 500ft x 2" 500 10 15,374.0 01503 F
Alley betweeen the 200 blk of Evans Ln & Lynhaven Dr FY2017 8ft x 275ft x 2" 275 75 7,687.0: 01505 75161 6/17/15 F
Alley beteen the unit blk of W Nelson Ave & W Monroe Ave * FY2017 Oft x 460ft x 2" 0 460 75 7,687.04 01499 F
Alley in the unit blk of E Mason Ave & E Monroe Ave* FY2017 4ft x 300ft x 2" 4 300 70 7,687.04 01498 F
78475 8/1/2015
74431 6/8/2015
Alley between the 100/200 block of E Monroe Ave E Mason FY2017 4ft x 300ft x 2" 4 300 65 7,687.04 101496 90375 2/22/2016
|Alley Behind 400 & 500 blk of E Monroe Ave & E Nelson Ave * FY2017 0ft x 680ft x 2" 0 80 0 15,374.0 84790
Alley in the unit blk between E Monroe Ave & E Mason Ave FY2017 2ft x 610ft x 2" 610 0 15,374.0 101497
Alley between the 100 blk of W Nelson Ave & W Alexandria Ave FY2017 3ft x 290ft x 2" 290 7,687.04 86098
Alley behind the 1800 blk of Commonwealth Ave FY2017 6ft x 425ft x 2" 425 100 15,374.08 101562 69993 4/9/15
All of Woodbine St from Kenwood ave to Crest St FY2017 35ft x 1000ft x 2" 35 1000 500 23,061.12 105037
Alley between the 1400,1500, &1600 blk of Woodbine St & Kenwood Dr * FY2017 16ft x 950ft x 2" 16 950 215 23,061.12 101506 F
Alley between the 900 blk of S Washington St & S St Asaph St FY2017 16ft x 400ft x 2" 16 400 2 100 2 15,374.08 101516 D
Asphalt Totals Labor Totals
2950 $ 261,359.36

$212,400.00



